


Bruce Rod
Project Management
Week 3 Assignment



Critical Path:
A-C-D-G-H = 3+2+5+4+5=19 Critical Path
 A-C-D-F-H=3+2+5+1+5=16
 B-E-F-H=4+7+1+5=16

Question 8:
 Critical Path is: A-C-D-G-H
 19 weeks to complete project.
 Slack for activity F=2
 Slack for activity G =0